

Page Denied

Copy 1
3 pages

PDSR 35/62

P U B L I C A T I O N S D I V I S I O N

STATUS REPORT

11 May 1962

Analysis

Editorial and/or graphical support was furnished during the period of 4-10 May 1962 on the following projects, which are in the analysis stage.

JN-143/61	USSR Interferometer Study
JN-144/61	Ephemeris for Mission 9013
JN-253/61	Dodonovo AE Complex
JN-254/61	Zaozernyy AE Complex Expansion
JN-286/61	Kremovo Missile Storage Area
JN-288/61	BW/CW Test at Mvs Melovov Area

50X1

JN-314/61	Tyura Tam MRC
-----------	---------------

50X1

JN-343/61	Iadburg Missile Trailors Exam
JN-347/61	Slavgorod U/I Plant
JN-4/62	Omsk Test Facility Comparison
JN-5/62	Tomsk AE Complex Updating
JN-58/62	Ashkabad Possible BW/CW Test Area
JN-63/62	Updating Black Book
JN-73/62	MCI for Mission 3076
JN-80/62	Nyandoma Possible ICBM Site
JN-81/62	Tyura Tam Mission 9031 Study
JN-87/62	MCI for Mission 9032
JN-104/62	Drovyanaya ICBM Launch Complex
P-13/62	Ephemeris for Mission 9031
C-326/62	3 Perspective Sketches (PAD)

50X1

Production

The division is processing the following projects. (Date shown with each entry is the date the material was received for processing; percent of completion refers to PD work only.)

JN-181/61 B	Unidentified Grid Pattern, Otar USSR	10 May 62	0% complete
JN-290/61	Novaya Zemlya Test Site	2 May 62	15% complete
JN-293/61	Karabash Possible AE Support	2 May 62	50% complete
JN-90/62	Palanga SA-3 Site	9 May 62	10% complete

HANDLE VIA TALENT-KEYHOLE
CHANNELS ONLY

TOP SECRET CHESSE RUFF

TOP SECRET CHESSE RUFF

50X1

		23 Apr 62	75% complete
*C-184/62 A	Area Study, Laos, Vietnam (Mosaic)	16 Mar 62	80% complete
C-184/62 B	Area Study, Laos, Vietnam (Mosaic)	28 Mar 62	5% complete
M-67/62	Addition to Split Board (OD)	26 Mar 62	0% complete
M-105/62	Map (PAD)	1 May 62	75% complete
M-116/62	Drawings of Typical Miss Sites (OD)	8 May 62	20% complete

*Awaiting PI Support

Completed

The following projects were either in Reproduction or had been disseminated as of c.o.b. 10 May 1962:

<u>Project No.</u>	<u>Publication No.</u>	<u>Short Title</u>	<u>To Repro</u>	<u>Dissem</u>
JN-229/61	NPIC/R-1017/62	Brueck U/I Construction	25 Apr 62	4 May 62
JN-258/61	NPIC/R-59/62	TIMTR New Areas & Changes	25 Apr 62	4 May 62
JN-305/61	NPIC/TP-4/62	KH Coverage Quality Analysis	8 May 62	
JN-330/61	NPIC/R-1018/62	Karaburun & Durres SSM Search	30 Apr 62	9 May 62
JN-345/61	NPIC/R-63/62	Kalingrad Suspect MRBM	2 May 62	10 May 62
JN-11/62	NPIC/R-1021/62	Sary Shagan Interferometer Sites	10 May 62	
JN-26/62		32 CBR Briefing Boards		4 May 62
JN-61/62	NPIC/R-1019/62	MCI for Mission GRC 106	30 Apr 62	4 May 62
JN-83/62	NPIC/R-65/62	MCI for Mission 3072	4 May 62	10 May 62
JN-85/62	NPIC/R-1020/62	Canton Broadcasting Station	3 May 62	10 May 62
JN-86/62	NPIC/R-60,62/62	Errata for NPIC/R-60,62/62	3 May 62	4 May 62
JN-88/62		46 Briefing Boards, 38 Vu-graphs for Mission 9032		9 May 62
JN-89/62	NPIC/R-64/62	MCI for Mission 3069	4 May 62	10 May 62
JN-107/62	PAR-746/62	SITSUM for M 3078, Part I		7 May 62
JN-107/62	PAR-747/62	SITSUM for M 3078, Part 2		8 May 62
JN-107/62	PAR-748/62	Errata to PAR-746/62	10 May 62	
P-214/61	NPIC/MCP-12/62	MCP for Mission 3038	25 Apr 62	9 May 62
P-305/61	NPIC/TP-5/62	Procedures for Measuring Heights in TALENT	8 May 62	
P-17/62	NPIC/MCP-13/62	MCP for Mission 3069	25 Apr 62	7 May 62
P-20/62	NPIC/MCP-1004/62	MCP for M GRC 106	13 Apr 62	
P-22/62	NPIC/MCP-14/62	MCP for Mission 3074	25 Apr 62	9 May 62
P-25/62	NPIC/MCP-16/62	MCP for Mission 3076	7 May 62	
P-26/62	NPIC/MCP-15/62	MCP for Mission 9032	8 May 62	
			10 May 62	
M-65/62		2 Briefing Boards (TP & DS)		10 May 62
M-103/62	NPIC/L-4/62	TKH Listing for Feb, March 1962	2 May 62	9 May 62
M-104/62	NPIC/L-3/62	TALENT Listing for Feb, March 1962	2 May 62	7 May 62
M-112/62		Headliner (PAD)		4 May 62

50X1


HANDLE VIA TALENT-KEYHOLE
CHANNELS ONLY

TOP SECRET CHESSE RUFF

M-113/62	Covers (AS)	5 May 62
M-114/62	Missile Activity Map (DCI)	10 May 62
M-115/62	Coverage Map (Cuba)	8 May 62
M-117/62	Charts, Monthly Report (PD)	10 May 62

Backlog

In addition to the projects listed in preceding sections of this report there were 79 National and 5 CIA projects to which editors and graphical analysts had been assigned as of c.o.b. 10 May 1962.


Chief, Publications Division, NPIC

50X1

TOP SECRET CHESSE RUFF

HANDLE VIA TALENT-KEYHOLE
CHANNELS ONLY